Project Overview - Roadway
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Roadway

e US-191
— 2 Lane widening to 5 lanes
— 1400’ of widening on either end bridge

e SR-128
— Adding Left Turn Lane
— 400’ of widening

e Tralls




Roadway — South End
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Roadway — Tiered Retaining Walls
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Roadway — North End
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Roadway — County Road / Trail
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Retaining Walls
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Construction Access
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lity Relocations
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Utility Coordination

« Rocky Mountain Power
— Power Line Relocations Complete

— Street Lighting — To be coordinated when grading
IS completed

e Frontier Communications — Fiber / Phone Lines
e Preciscom — CATV Lines




Project Quantities

« Borrow 9,552 Cu. Yd.
« Embankment For Bridge 10,392 Cu. Yd.
 Excavation 5,041 Cu. Yd.
« UBC 4,330 Ton

e HMA — 3%, 8,416 Ton

« Rotomilling — 2~ 2,555 Sq. Yd.
« Pavement Geogrid 16,022 Sq. Yd.
« CIP Constant Slope Barrier 1,297 Ft.

e CIP Moment §I§a_l_3 /_Barr_ie_r 435 Ft.




Project Quantities

e Looseiprap 990 Cu. Yd.
« 18" Pipe 1618 Ft

o« 24" Pipe 495 Ft
 Catch Basins 19 Each

« MSE Wall (Concrete Panels- 10,315 Sq. Ft.

Exposed Wall Face)




Environmental Controls

e Maintain construction within limits —
sensitive areas around/within project
— Arches National Park
— Colorado River
— Lions Park
— Wetlands
— Private Property




Sensitive Areas
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Environmental Controls

« Cofferdams and Work in the River
— Between September 1 and April 30
— Take actions to avoid trapping fish

 River Access
— Navagatible River Channel Access Maintained




Project 404 Permit




Project 404 Permit
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Environmental Controls

T&E Species - Southwestern Willow Flycatcher,
Either:

— Begin Construction prior to May 1 and ensure
continuous work through August 31, OR

— Provide qualified biologist and survey Presents
during breeding season, May 1 to August 31. If
present, work will be restricted within 1000’ of
nesting.




Project Controls

e Restriction on Work that Impacts Traffic
— Weekends in March, April, September
— Holiday Weekends
— Week Prior to Easter

 Early Completion
— Work in front of Moab Valley RV Resort by




Project Controls

« MSE Retaining Wall Restrictions

— Plan for a 2 month wall and embankment work
stoppage for settlement and embankment stability

 Paving Limitation
— UBC placed 2 weeks prior to paving

— Within 200’ of bridge, UBC placed 2 months prior
to paving




Project Controls

 Maintain Access
— Business access
— County Road/Boat
(March 1 — September 30)
— Public Parking at Lion Park




